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ESTIMATE RUN 01/16/2009

ESTIMATE SUMMARY 08:57:28

CONTID: C16042A        ESTIMATE NO: 0007 PROG 2005

PCN: 16042A-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 4th Lane PERCENT TIME:

PROJECT NO: NH 1602-114                   

US 160 4th Lane

NAME OF ROAD: 160

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 12/31/2008 DATE TIME STARTED 05/13/2008

7353 S. EAGLE STREET DATE LET 04/03/2008 DATE WORK BEGAN 06/30/2008

 DATE AWARDED 04/28/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2008 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 05/13/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 28,795,772.04 PARTICIPATING $ $ 511,516.99

AWARD PROJECT AMT: 26,692,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
227,784.75

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,345.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/30/2010 ??:??:??

11/30/2010 ??:??:??

38.29%

17,768,741.03

511,516.99

739,301.74

723,956.23

$

$

$

$

11,027,031.01

0.00

11,027,031.01

1,065,143.21

12,092,174.22

-294,810.93

0.00

11,797,363.29

0.00

AMOUNT DUE 11,797,363.29 723,956.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 723,956.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

233.0
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PCN: 16042A-BID   ESTIMATE RUN 01/16/2009

PROJECT: NH 1602-114                   ESTIMATE NO: 0007 08:57:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 HIGHWAY DESIGN & CONSTRUCTION 0.000 0.000

L S 0.000 0.00

26,531,000.00000 0.000 0.00

631-00100  
 

0006 ADDED ITEM (DOLLAR)/ HIGHWAY DESIGN & CONSTRUCTION 24,531,000.000 9,048,938.740

DOL 486,755.200 486,755.20

1.00000 9,535,693.940 9,535,693.94

900-00006  
 

0008 MOBILIZATION 1.000 0.600

L S 0.000 0.00

2,000,000.00000 0.600 1,200,000.00

626-00000  
 

0010 F/A MINOR CONTRACT REVISIONS 1,500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0015 F/A PARTNERING 5,000.000 90.110

F A 0.000 0.00

1.00000 90.110 90.11

700-70011  
 

0020 F/A ASPHALT PAVEMENT INCENTIVE 39,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0025 F/A FUEL COST ADJUSTMENT 35,000.000 2,742.710

F A -971.900 -971.90

1.00000 1,770.810 1,770.81

700-70016  
 

0030 F/A ROADWAY SMOOTHNESS INCENTIVE 13,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0035 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0040 F/A ON-THE-JOB TRAINEE 2,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0045 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 16042A-BID   ESTIMATE RUN 01/16/2009

PROJECT: NH 1602-114                   ESTIMATE NO: 0007 08:57:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 F/A WALL INSTRUMENTATION 50,000.000 0.000

F A 23,582.750 23,582.75

1.00000 23,582.750 23,582.75

700-70034  
 

0055 F/A DISPUTE REVIEW BOARD 20,000.000 4,046.370

F A -681.040 -681.04

1.00000 3,365.330 3,365.33

700-70035  
 

0060 FORCED ACCOUNTS FLAGGING 510.450 510.450

F A 0.000 0.00

1.00000 510.450 510.45

700-70036  
 

0061 FLAGGING 10,000.000 1,045.000

HOUR 106.000 2,713.60

25.60000 1,151.000 29,465.60

630-00000  
 

0065 F/A RELOCATE UTILITIES 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70100  
 

0070 F/A DEMOLISH BUILDING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70135  
 

0075 F/A SIGNING (INTERPRETIVE SIGN) 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70370  
 

0100 ADDED ITEM (DOLLAR)/ PRIMAVERA LICENSE 1,542.090 1,542.090

DOL 0.000 0.00

1.00000 1,542.090 1,542.09

900-00006  
 

0105 DRILLED CAISSON (36 INCH) 92.300 92.300

LF  0.000 0.00

260.00000 92.300 23,998.00

503-00036  
 

0110 WATERSTOP (HYDROPHILIC) 1,550.000 0.000

LF  0.000 0.00

8.10000 0.000 0.00

518-00100  
 

0115 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 50.500 22.500

SF  0.000 0.00

13.00000 22.500 292.50

630-80344  
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PCN: 16042A-BID   ESTIMATE RUN 01/16/2009

PROJECT: NH 1602-114                   ESTIMATE NO: 0007 08:57:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 ADDED ITEM (DOLLAR)/ WETLAND MITIGATION CREDITS 74,410.000 38,360.000

DOL 0.000 0.00

1.00000 38,360.000 38,360.00

900-00006  
 

0125 ADDED ITEM (DOLLAR)/ RAPTOR MITIGATION 18,000.000 7,241.050

DOL 118.380 118.38

1.00000 7,359.430 7,359.43

900-00006  
 

1000 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1005 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 710 - 2.5" ELEC. CONDUIT 2,040.000

DOL 0.000 0.00

1.00000 2,040.000 2,040.00

1005 MATERIAL ALLOWANCE ITEM 715 - 3" ELEC. CONDUIT 438.000

DOL 0.000 0.00

1.00000 438.000 438.00

1005 MATERIAL ALLOWANCE ITEM 755 - LIGHTING CONTROL CENTER 1,315.000

DOL 0.000 0.00

1.00000 1,315.000 1,315.00

1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELEC CONDUIT 19,435.000

DOL 0.000 0.00

1.00000 19,435.000 19,435.00

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WALLS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS - THRU 
9/30/08

0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 16042A-BID   ESTIMATE RUN

PROJECT: NH 1602-114                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WALLS - 
THRU 10/31/08

0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 700 - 6" ELEC. CONDUIT 20,076.610

DOL 0.000 0.00

1.00000 20,076.610 20,076.61

1005 MATERIAL ALLOWANCE ITEM 730 - LUMINAIRE (SPEC) (QL) 59,202.000

DOL 0.000 0.00

1.00000 59,202.000 59,202.00

1005 MATERIAL ALLOWANCE ITEM 735-LIGHT STD ALUM 36,128.000

DOL 0.000 0.00

1.00000 36,128.000 36,128.00

1005 MATERIAL ALLOWANCE ITEM 750 - TRANSFORMER BASE ALUM 7,478.400

DOL 0.000 0.00

1.00000 7,478.400 7,478.40

1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELEC. CONDUIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANEL WALLS 468,333.000

DOL 0.000 0.00

1.00000 468,333.000 468,333.00

1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANEL WALLS 0.000

DOL 251,787.000 251,787.00

1.00000 251,787.000 251,787.00

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WALLS - 
THRU 11/30/08

71,702.250

DOL -71,702.250 -71,702.25

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELEC. CONDUIT - THRU 
11/30/08

2,314.200

DOL 0.000 0.00

1.00000 2,314.200 2,314.20

1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEEL 148,896.000

DOL 0.000 0.00

1.00000 148,896.000 148,896.00
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PCN: 16042A-BID   ESTIMATE RUN

PROJECT: NH 1602-114                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1005 MATERIAL ALLOWANCE ITEM 436 - GRAND NAILED WALLS - 
THRU 12/31/08

0.000

DOL 47,700.000 47,700.00

1.00000 47,700.000 47,700.00

CAT 0200 $739,301.74 11,931,174.22CURRENT AMT 28,634,772.04 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0080 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

63,000.00000 1.000 63,000.00

620-00005  
 

0085 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

90,000.00000 1.000 90,000.00

620-00012  
 

0090 SANITARY FACILITY 4.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

620-00020  
 

CAT 0400 $0.00 161,000.00CURRENT AMT 161,000.00 $$

PROJECT TOTAL 739,301.74 $ 12,092,174.22CURRENT AMT 28,795,772.04 $$


